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October 10, 2018
Sent via Electronic Mail and Overnight Courier

Director, Emergency and Remedial Response Division

Attn: Chief, New Jersey Remediation Branch, Pohatcong Site
United States Environmental Protection Agency Region 2
290 Broadway, 19th Floor

New York, New York 10007

New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency Region 2
290 Broadway, 17th Floor

New York, New York 10007

Attention: Attorney for Pohatcong Site

New Jersey Department of Environmental Protection
ATTN.: Fred Mumford

380 Scotch Road

West Trenton, New Jersey 08628

(via electronic mail only)

Re: Monthly Progress Report No. 24
Reporting Period September 1, 2018 through September 30, 2018
Operable Unit 3
Pohatcong Valley Groundwater Contamination Superfund Site
Warren County, New Jersey

Dear Pohatcong Consent Decree Notice Recipients:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the
Remedial Design/Remedial Action Consent Decree (CD)?, this monthly progress report is
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) ?
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site. As required by

I In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11,
2015.

2 Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received

on June 26, 2017.
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the OU3 SOW, this report provides a description of the actions and activities undertaken
pursuant to the CD during this reporting period and plans, actions and data scheduled in the
next eight weeks.

Actions Taken toward Compliance with Consent Decree, including
Community Relations
The following activities were performed during this reporting period:

« Notification of resampling of POHMWA49 planned for September 10, 2018 was provided to
USEPA in email correspondence dated September 6, 2018.

« POHMW49 was resampled on September 10, 2018.

« Landscaping was performed on September 11, 2018 to restore the ground surface in the
vicinity of newly installed monitoring well POHMWA49.

« The Monthly Progress Report for OU3 for the August 2018 reporting period was submitted
to the USEPA on September 10, 2018.

« Cleaning of the waste water poly tank used to contain liquids generated from PDI activities
was performed on September 10, 2018. The tank was transported off-site on September
11, 2018.

o Preliminary results from the resampling of POHMW49 were provided in e-mail
correspondence dated September 18, 2018.

« Approval to perform additional pre-design investigation (PDI) soil borings inside the Main
Production Area during the scheduled plant shutdown in December was provided by USEPA
in a telephone conversation on September 20, 2018.

Problems Encountered, Actions Taken and Their Resolutions
The following problems were encountered during this reporting period:

« None.

Analytical Results and Data Received During the Reporting Period
The following analytical data were received during this reporting period:

« The analytical laboratory report for the resampling of monitoring well POHMW-49 was
received.

Modifications to the OU3 Work Plans or Schedules

The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were
submitted during this reporting period:

« None.



Anticipated Plans, Actions and Data Scheduled, including Community
Relations (during the Next 8 weeks)
The following activities are planned for the next eight weeks:

« A Pilot/Treatability Study Evaluation (P/TSE) Report will be prepared and submitted to
USEPA to summarize the results of the PDI activities and the SVE pilot study.

« A Preliminary (30%) Design Report, which will include a summary of the results of the PDI,
will be prepared and submitted to USEPA.

« Installation and sampling of additional pre-design investigation (PDI) soil borings inside the
Main Production Area is planned for the scheduled plant shutdown in December 2018.

Estimate of the Percentage of the Work Completed

The following provides a qualified estimate of the percentage of the Work required by the CD
that has been completed through this reporting period:

o Approximately 10% of the work required under the OU3 SOW has been completed to
date.

Delays Encountered or Anticipated, and Efforts Taken to Mitigate
The following delays were encountered during this reporting period:

« None.

Closing

Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress
report have been submitted to the designated recipients. If you have any questions or
comments regarding this monthly progress report, please feel free to contact me.

Sincerely,

Digitally signed by Luis Hidalgo
DN: cn=Luis Hidalgo, o=Rio Tinto,

L u iS H i d a I g O ou=RT, email=luis.hidalgo@riotinto.com,

c=US

Date: 2018.10.08 21:48:05 -04'00'
Luis Hidalgo
Project Coordinator

cc: via electronic mail
Michelle Grainger — USEPA, Region 2
Jeff Armington — Rio Tinto
Bruce White — Barnes & Thornburg LLP
Bruce Kennington — Ramboll
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